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SITEWIDE TREATABILIN STUDIES PLAN PROGRAM (STSP) - SGS-167-94 

Ref: J. M. Roberson ltr (02383) to S. G. Stiger, Sitewide Treatability Studies Plan Program, 
March 7, 1994 

EG&G Rocky Flats, Inc. has reviewed the Department of Energy Rocky Flats Office (DOE, RFO) letter of 
March 7, 1994, requesting an explicit commitment from EG&G Rocky Flats for (1) completing specific 
treatability studies by November 12, 1994, (2) timely completion of setup of the 881 Sitewide 
Treatability Studies Program (STSP) laboratory and (3) a plan to improve communications with 
Environmental Protection Agency (EPA ) and Colorado Department of Health (CDH) on the STSP. 

EG&G Rocky Flats is committed to the timely completion of the eight treatability studies requested by 
EPA and CDH in their letter of February 18, 1994 (attached). These treatability studies are required to 
support the remedy selection for OUs 1, 2, 3, 5, and 6. EPA and CDH requested that the following 
treatability studies be completed by the referenced date: 

Magnetic Separation 
Chemically Enhanced Steam Stripping 
Solvent Extraction 
Physical Separation 
Adsorption 
Ion Exchange 
TRU-Clear 
B io re mediat ion 
SolidificatiorVStabilization Workplan 

EG&G Rocky Flats prepared the attached Table 6-1 for the Annual Treatability Studies Report that will be 
issued March 14, 1994. This table lists the status of each of the treatability study programs. As indicated 
in the table, the majority of the treatability studies will be completed @e. bench-scale testing will be 
complete and preliminary results reviewed with the Agencies) by the November 12, 1994 date. 

The exceptions to this date follow: 

. Chemically Enhanced Steam Stripping (CESS) will be conducted at Los Alamos National 
Laboratory (LANL)i. The target date for completion is November 12, 1994. A final date will be 
negotiated with WNL during contract negotiations. 

. Solvent Extraction requires a "hot laboratory". EG&G and DOVRFO are currently auditing four 
laboratories in the Denver/Fort Collins area which have an applicable Colorado Department of 
Public Health Radioactive Materials license. Should the laboratories not require upgrading, the 
test program will be completed by November 12, 1994. 
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The setup of the treatability studieg/&oratory in Building 88"l'is underway ( i.e. utility service for the 
lCP/MS equipment). The initial mqterial was delivered to Buijdhg 881 on March 7, 1994. A pre- 
evolution" evaluation was conducted on March 8, 1994, at wI@h time any material deficiencies were 
identified and craft worker sequence was scheduled. Maint%ance Planning and Scheduling (MP&S) 
will complete their schedule by March 11, 1994. Technology Development has tentatively scheduled 
the ICP/MS equipment vendor to complete final calibration and operational checkout of the equipment. 
This schedule will be confirmed the week of March 14,1994, based on the MP&S schedule. 

In order to improve communications, DOURFO and EG&G met with EPA and CDH and agreed to 
continue to hold quarterly meetings to present and discuss the status of various studies, as well as 
provide weekly highlights andlor monthly summaries of programs. In addition, when significant events 
affect current schedules, formal notification will take place requesting schedule extensions per Part 42 
(Extensions) of the Interagency Agreement (IAG). 

If you have any questions, please direct them to John Hopkins of Environmental Engineering & 
Technology at extension 8636. 

Associate General Manager 
Environmental Restoration Management 
EG&G Rocky Flats, Inc. 
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Orig. and 1 cc - J. M. Roberson 

Attachments: 
As Stated 

cc: 
A. Rampertaap - DOE,RFO 
R. J. Schassburger - DOE, RFO 
M. N. Silverman - DOE,RFO 
L. W. Smith - DOE,RFO 
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